



Government of West Bengal
Directorate of ICDS Scheme
Shaishali Complex, 1st & 2nd Floor,
DF Block, Salt Lake City, Sector – I, Kolkata – 700 064
Phone No – 033 2337 3308 / 3309 / 3338, Email Id – icdswestbengal@gmail.com

No. 2295 / ICDM – Dte

Dated 14.10.22

From: The Director of ICDS,
West Bengal

To: The Proprietor, Modern Enterprise, Vill + P.O. Gaighata, Dist. North 24 Parganas.

Sub:- Revised Supply schedule for supplying “ KISHORI KIT”

Sir,

It is unfortunate to note that you have not abided by the initial supply schedule of Kishori Kits issued vide letter No: 2201/ICDM-Dte dated 23.09.2022 till date. Accordingly, a revised supply schedule is hereby enclosed herewith for strict compliance on your part, failing which action will be taken against you as per terms of the Tender Agreement.

The conditions of supply as mentioned in the said letter will remain unaltered.


Director of ICDS
West Bengal

No. 2295 /1(25)/ ICDM - Dte

Dated: 14.10.22

Copy forwarded for information and necessary action to:

1. The Principal Secretary (ICDS), Department of WCD&SW, Government of West Bengal, Bikash Bhavan , Kolkata- 91
2. The Additional Secretary, Department of WCD&SW, Government of West Bengal, Bikash Bhavan , Kolkata- 91
3. The PS to the Hon'ble MIC, Department of Women and Child Development and Social Welfare, Government of West Bengal , Kolkata 91.
4. The State Programme Manager, Kannyashree, Bikash Bhavan, Kolkata- 91.
- 5- 25. The District Programme Officer (ICDS), Alipurduar/ Bankura/ Birbhum/Coochbehar/Dakshin Dinajpur/Hooghly/Howrah/Jalpaiguri/Jhargram/ Malda/Murshidabad/Nadia/North 24 Parganas/Paschim Bardhaman/Purba Bardhaman/Paschim Medinipur/ Purba Medinipur/Purulia/ South 24 Parganas/ Uttar Dinajpur.


Director of ICDS
West Bengal

REVISED SUPPLY SCHEDULE OF KISHORI KITS					
SL NO.	DISTRICT	NAME OF THE ICDS PROJECT	NO. OF KISHORI KIT TO BE DELIVERED	TOTAL NO KISHORI KITS TO BE DELIVERED DISTRICT-WISE	TENTAIVE DELIVERY DATE
1	NORTH 24 PARGANAS	AMDANGA	17	811	17.10.2022 to 20.10.2022
		ASHOKENAGAR-KALYANGARH URBAN	12		
		BADURIA	33		
		BAGDAH	36		
		BARANAGAR .	17		
		BARASAT - I	20		
		BARASAT - II	12		
		BARASAT URBAN	16		
		BARRACKPORE - I	12		
		BARRACKPORE - II	16		
		BARRACKPORE URBAN	9		
		BASIRHAT - I	21		
		BASIRHAT - II	21		
		BASIRHAT URBAN	17		
		BHATPARA (U) .	14		
		BHATPARA II (U) .	12		
		BIDHANNAGAR MUNICIPAL CORPORATION AREA (to be delivered to DPO N24 Parganas)	16		
		BONGAON	35		
		BONGAON U	10		
		DEGANGA	20		
		DUM DUM U	9		
		GAIGHATA	37		
		GARULIA U	5		
		GOBORDANGA	4		
		HABRA - I	18		
		HABRA - II	20		
		HABRA U	9		
		HALISAHAR	10		
		HAROA	13		
		HASNABAD	25		
		HINGALGUNJ	22		
		KAMARHATTI	24		
		KANCHRAPARA U	13		
		KHARDAHA U	7		
		MADHYAMGRAM	18		
		MINAKHAN	14		
		NAIHATI U	16		
		NORTH BARRACKPORE U	23		
		NORTH DUM DUM U	13		
		PANIHATI	18		
		RAJARHAT	27		
SANDESHKHALI - I	15				
SANDESHKHALI - II	24				
SOUTH DUM DUM	29				
SWARUPNAGAR	26				
TITAGARH U	6				
DHAKURIA	3	13	21.10.2022		
BELGACHIA	1				
TOLLYGUNGE	2				
BAGBAZAR	1				
BHAWANIPUR	1				
BELIAGHATA	1				
RLA,KOLKATA	3				
GARDEN REACH	1				
3	NADIA	CHAKDAH	48	420	01.11.2022 to 04.11.2022
		CHAPRA	25		
		HANSKHALI	32		
		HARINGHATA	38		
		KALIGANJ	27		
		KARIMPUR - I	9		
		KARIMPUR - II	17		
		KRISHNAGANJ	16		
		KRISHNAGAR - I	33		
		KRISHNAGAR - II	12		
		NABADWIP	5		
		NABADWIP U	11		
		NAKASHIPARA	33		
		RANAGHAT - II	34		
		RANAGHAT-I	32		
		SANTIPUR	21		
		TEHATTA - I	23		
TEHATTA -II	4				

P. Gupt
19/10/22
Assistant Director of ICDS
Deptt. of W.C.D. & S.W.
Govt. of West Bengal

REVISED SUPPLY SCHEDULE OF KISHORI KITS									
SL. NO.	DISTRICT	NAME OF THE ICDS PROJECT	NO. OF KISHORI KIT TO BE DELIVERED	TOTAL NO KISHORI KITS TO BE DELIVERED DISTRICT-WISE	TENTATIVE DELIVERY DATE				
4	HOWRAH	AMTA-I	21	468	07.11.2022 & 09.11.2022				
		AMTA-II	34						
		BAGNAN-I	24						
		BAGNAN-II	20						
		BALLY- JAGACHA	18						
		BALLY URBAN	18						
		DOMJUR	44						
		HOWRAH CENTRAL	31						
		HOWRAH NORTH	13						
		SHIBPUR	31						
		JAGATBALLAVPUR	33						
		PANCHLA	24						
		SANKRAIL	25						
		SHYAMPUR-I	22						
		SHYAMPUR-II	22						
		UDAYNARAYANPUR	23						
		ULUBERIA URBAN	27						
		ULUBERIA-I	21						
ULUBERIA-II	17								
5	HOOGHLY	ARAMBAGH	49	597	10.11.2022, 11.11.2022 & 14.11.2022				
		BAIDYABATI URBAN	8						
		BALAGARH	27						
		BANSBERIA URBAN	11						
		BHDRESWAR URBAN	6						
		CHAMPDANI URBAN	10						
		CHANDANNAGORE URBAN	16						
		CHANDITALA-I	17						
		CHANDITALA-II	21						
		CHINSURAH-MOGRA	21						
		DHANIAKHALI	40						
		GOGHAT-I	26						
		GOGHAT-II	23						
		HARIPAL	34						
		HOOGHLY-CHINSURAH	21						
		JANGIPARA	26						
		KHANAKUL-I	36						
		KHANAKUL-II	22						
		RISHRA KONNAGAR	7						
		PANDUA	37						
		POLBA	34						
		PURSURAH	16						
		SERAMPURE URBAN	10						
		SERAMPUR-UTTARPARA	12						
		SINGUR	32						
		TARAKASHWAR	21						
		UTTARPARA KOTRANG	14						
		6	MALDA			BAMONGOLA	13	352	16.11.2022 to 18.11.2022
						CHANCHAL-1	19		
						CHANCHAL-2	20		
ENGLISH BAZAR(BLOCK)	30								
ENGLISH BAZAR & OLD MALDA (U)	21								
GAZOLE	39								
HABIBPUR	14								
HARISCHANDRAPUR-1	17								
HARISCHANDRAPUR-2	26								
KALIACHAK-1	31								
KALIACHAK-2	18								
KALIACHAK-3	26								
MANIKCHAWK	25								
OLD MALDA(BLOCK)	9								
RATUA-1	25								
RATUA-2	19								

P. G. -
14/11/22
Assistant Director of ICDS
Deptt. of W.C.D. & S.W.
Govt. of West Bengal

REVISED SUPPLY SCHEDULE OF KISHORI KITS

SL. NO.	DISTRICT	NAME OF THE ICDS PROJECT	NO. OF KISHORI KIT TO BE DELIVERED	TOTAL NO KISHORI KITS TO BE DELIVERED DISTRICT-WISE	TENTAIVE DELIVERY DATE
7	MURSHIDABAD	BARWAN	19	383	21.11.2022 to 25.11.2022
		BELDANGA-I	15		
		BELDANGA-II	15		
		BERHAMPORE RURAL	27		
		BERHAMPORE URBAN	6		
		BHAGAWANGOLA-I	14		
		BHAGAWANGOLA-II	9		
		BHARATPUR-I	9		
		BHARATPUR-II	8		
		DOMKAL	35		
		FARAKKA	8		
		HARIHARPARA	20		
		JALANGI	8		
		JIAGANJ	20		
		KANDI	9		
		KHARGRAM	23		
		LALGOLA	1		
		NABAGRAM	17		
		NOWDA	14		
		RAGHUNATHGANJ-I	20		
		RAGHUNATHGANJ-II	15		
		RANINAGAR-I	13		
		SAGARDIGHI	23		
		SAMSERGANJ	15		
SUTI-I	10				
SUTI-II	10				
8	SOUTH 24 PARGANAS	BARUIPUR	10	546	28.11.2022 to 30.11.2022
		BASANTI	15		
		BHANGORE - 1	21		
		BHANGORE - 2	12		
		BISHNUPUR - 1	27		
		BISHNUPUR - 2	12		
		BUDGE BUDGE - 1	13		
		BUDGE BUDGE - 2	19		
		CANNING - 1	13		
		CANNING - 2	14		
		DIAMOND HARBOUR - 1	23		
		DIAMOND HARBOUR - 2	13		
		FALTA	5		
		GOSABA	15		
		JOYNAGAR - 1	19		
		JOYNAGAR - 2	12		
		KAKDWIP	43		
		KULPI	28		
		KULTALI	14		
		MAGRAHAT - 1	27		
		MAGRAHAT - 2	17		
		MAHESHTALA U	8		
		MANDIRBAZAR	16		
		MATHURAPUR - 1	18		
		MATHURAPUR - 2	18		
		NAMKHANA	24		
		PATHARPRATIMA	30		
		SAGAR	20		
		SONARPUR	23		
BEHALA	3				
THAKURPUKUR MAHESHTALA	14				
9	BANKURA	BANKURA-I	19	545	01.12.2022, 02.12.2022, 05.12.2022 & 06.12.2022
		BANKURA-II	18		
		BANKURA MNC	13		
		BARJORA	26		
		BISHNUPUR	25		
		CHHATNA	27		
		GANGAJAL GHATI	21		
		HIRBANDH [KHATRA-II]	21		
		INDAS	21		
		INDPUR	25		
		JOYPUR	27		
		KHATRA-I	26		
		KOTULPUR	51		
		MEJHIA	12		
		ONDA	31		
		PATRASAYER	21		
		RAIPUR-I	33		
		RANIBANDH	17		
		SALTORA	20		
		SARENGA [RAIPUR-II]	17		
		SIMLAPAL	22		
		SONAMUKHI	20		
TALDANGRA	32				


 Assistant Director of ICDS
 Deptt. of W.C.D. & S.W.
 Govt. of West Bengal

REVISED SUPPLY SCHEDULE OF KISHORI KITS									
SL. NO.	DISTRICT	NAME OF THE ICDS PROJECT	NO. OF KISHORI KIT TO BE DELIVERED	TOTAL NO KISHORI KITS TO BE DELIVERED DISTRICT-WISE	TENTAIVE DELIVERY DATE				
10	PURULIA	ARSHA	18	263	07.12.2022 to 09.12.2022				
		BAGHMUNDI	6						
		BALARAMPUR	5						
		BANDWAN	13						
		BARABAZAR	18						
		HURA	12						
		JHALDA-I	14						
		JHALDA-II	7						
		JOYPUR	14						
		KASHIPUR	20						
		MANBAZAR-I	4						
		MANBAZAR-II	5						
		NETURIA	14						
		PARA	18						
		PUNCHA	19						
		PURULIA U	12						
		PURULIA-I	18						
		PURULIA-II	21						
		RAGHUNATHPUR-I	10						
		RAGHUNATHPUR-II	11						
SANTURI	4								
11	PASCHIM BARDHAMAN	ANDAL	15	183	12.12.2022 to 14.12.2022				
		ASANSOL U	19						
		ASANSOL-II(U)	20						
		BARABANI	9						
		DURGAPUR -I(U)	6						
		DURGAPUR -II(U)	15						
		DURGAPUR-FARIDPUR	11						
		JAMURIA (U)	9						
		JAMURIA-II	10						
		KANKSA	20						
		KULTI U	18						
		PANDABESWAR	8						
		RANIGANJ	5						
		RANIGANJ U	5						
		SALANPUR	13						
		12	PURBA BARDHAMAN			AUSGRAM-I	20	582	14.12.2022 to 16.12.2022
						AUSGRAM-II	22		
BHATAR	34								
BURDWAN-I (R)	23								
BURDWAN CITY (U)	28								
BURDWAN-II (R)	25								
GALSI-I	21								
GALSI-II	20								
JAMALPUR	37								
KALNA-I	27								
KALNA-II	19								
KATWA-I	20								
KATWA-II	23								
KETUGRAM-I	23								
KETUGRAM-II	13								
KHANDOGHOSH	25								
MEMARI-I	28								
MEMARI-II	21								
MONGALKOTE	29								
MONTESWAR	36								
PURBASTHALI-I	17								
PURBASTHALI-II	20								
RAINA-I	23								
RAINA-II	28								
13	BIRBHUM	BOLPUR	32	392	19.12.2022 to 21.12.2022				
		DUBRAJPUR	21						
		ILLAMBAZAR	32						
		KHOYRASOLE	19						
		LABPUR	25						
		MAYURESWAR-I	23						
		MAYURESWAR-II	15						
		MD BAZAR	20						
		MURARAI-I	12						
		MURARAI-II	16						
		NALHATI-I	27						
		NALHATI-II	14						
		NANOOR	23						
		RAJNAGAR	9						
		RAMPURHAT-I	22						
		RAMPURHAT-II	18						
		SAINTHIA	27						
		SURI-I	26						
SURI-II	11								

P.G. T. 19/12/22
Assistant Director of ICDS
Deptt. of W.C.D. & S.W.
Govt. of West Bengal

REVISED SUPPLY SCHEDULE OF KISHORI KITS					
SL. NO.	DISTRICT	NAME OF THE ICDS PROJECT	NO. OF KISHORI KIT TO BE DELIVERED	TOTAL NO KISHORI KITS TO BE DELIVERED DISTRICT-WISE	TENTATIVE DELIVERY DATE
14	JHARGRAM	BINPUR-1	20	162	22.12.2022 & 23.12.2022
		BINPUR-2	25		
		GOPIBALLAVPUR-1	14		
		GOPIBALLAVPUR-2	18		
		JAMBONI	17		
		JHARGRAM	30		
		NAYAGRAM	22		
15	PASCHIM MEDINIPUR	SANKRAIL	16	596	26.12.2022 to 28.12.2022
		CHANDRAKONA-1	27		
		CHANDRAKONA-2	21		
		DANTAN-1	18		
		DANTAN-2	18		
		DASPUR-1	34		
		DASPUR-2	37		
		DEBRA	43		
		GARBETA-1	22		
		GARBETA-2	19		
		GARBETA-3	19		
		GHATAL	36		
		KESHIARY	17		
		KESHPUR	46		
		KHARAGPUR(U)	26		
		KHARAGPUR-I	12		
		KHARAGPUR-II	13		
		MIDNAPORE SADAR	18		
		MIDNAPORE(U)	20		
		MOHANPUR	15		
NARAYANGARH	38				
PINGLA	31				
SABONG	39				
SALBONI	27				
16	PURBA MEDINIPUR	BHAGWANPUR -I	41	645	29.12.2022, 30.12.2022, 02.01.2023,
		BHAGWANPUR -II	32		
		CONTAI -I	22		
		CONTAI -II	25		
		CONTAI -III	17		
		CONTAI U	10		
		EGRA -I	23		
		EGRA -II	20		
		SUTAHATA-II	12		
		HALDIA U	13		
		KHEJURI -I	24		
		KHEJURI -II	14		
		MAHISADAL-II	30		
		MOYNA	21		
		MAHISHADAL-I	28		
		NANDIGRAM -I	23		
		NANDIGRAM -II	23		
		NANDIGRAM -III	31		
		PANSKURA -I	43		
		PANSKURA -II	28		
		PATASHPUR -I	22		
		PATASHPUR -II	28		
		RAMNAGAR -I	18		
RAMNAGAR -II	26				
SUTAHATA-I	18				
TAMLUK-I	28				
TAMLUK-II	25				
17	COOCHBEHAR	COOCH BEHAR-I	43	257	03.01.2023 to 04.01.2023
		COOCH BEHAR-II	37		
		DINHATA-I	32		
		DINHATA-II	16		
		HALDIBARI	9		
		MATHABHANGA-I	17		
		MATHABHANGA-II	20		
		MEKHLIGANJ	12		
		SITAI	10		
		SITALKUCHI	14		
		TUFANGANJ-I	27		
TUFANGANJ-II	20				

P. G. 
 Assistant Director of ICDS
 Deptt. of W.C.D. & S.W.
 Govt. of West Bengal

REVISED SUPPLY SCHEDULE OF KISHORI KITS					
SL. NO.	DISTRICT	NAME OF THE ICDS PROJECT	NO. OF KISHORI KIT TO BE DELIVERED	TOTAL NO KISHORI KITS TO BE DELIVERED DISTRICT-WISE	TENTATIVE DELIVERY DATE
18	ALIPURDUAR	ALIPURDUAR-I	23	146	05.01.2023
		ALIPURDUAR-II	22		
		ALIPURDUAR URBAN	8		
		FALAKATA	22		
		KALCHINI	30		
		KUMARGRAM	18		
		MADARIHAT	23		
19	JALPAIGURI	DHUPGURI	33	186	06.01.2023 & 09.01.2023
		JALPAIGURI URBAN	13		
		JALPAIGURI SADAR	30		
		MAL	25		
		MATELLI	6		
		MAYNAGURI	31		
		NAGRAKATA	8		
		RAJGANJ	40		
		CHOPRA	22		
		GOALPOKHER - I	14		
20	UTTAR DINAJPUR	GOALPOKHER - II	18	208	10.01.2023 & 11.01.2023
		HEMTABAD	16		
		ISLAMPUR	22		
		ITAHAR	24		
		KALIYAGANJ	27		
		KARANDIGHI	24		
		RAIGANJ	31		
		RAIGANJ U	10		
		BALURGHAT	25		
		BALURGHAT URBAN	8		
21	DAKSHIN DINAJPUR	BANSHIHARI	13	142	11.01.2023 & 12.01.2023.
		GANGARAMPUR	21		
		HARIRAMPUR	14		
		HILI	11		
		KUMARGANJ	24		
		KUSHMONDI	15		
		TAPAN	11		
		TOTAL			

Total period of delivery : 60 (sixty) working days

P. Guha 14/10/22
Assistant Director of ICDS
West Bengal
Assistant Director of ICDS
Deptt. of W.C.D. & S.W.
Govt. of West Bengal